

Objective	Update on activities and actions	Lead	Current Status
1-Jan-16			
Make new or redeveloped public spaces accessible. This includes outdoor eating areas, outdoor paths of travel, on and off street parking areas, service counters, fixed waiting lines, and waiting areas with fixed seating.		Facilities	✓
31-Dec-17			
File Accessibility Compliance Report		VPSA	
31-Dec-19			
File Accessibility Compliance Report		VPSA	
1-Jan-20			
Provide accessible school library resources on request such as large print, electronic and audio versions.		Library	
Make printed learning materials accessible or easy to convert into accessible formats.		VPA	

Source - <https://www.ontario.ca/page/accessibility-rules-school-libraries#section-4>

Project Status Legend			
	Everything is on track		Not started
	Strong likelihood that without action, delivery date won't be met. Risk mitigation is required.	✓	Completed
	Delivery date won't be met, requires immediate action.		On Hold
	Changing external factors have made realization of original target date not likely/not possible. Work continues toward objective.		